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July 30, 2013 
 
TO:    Board of Mayor and Aldermen 
 
FROM:    Paul Holzen, P.E., Director of Engineering 
  Eric S. Stuckey, City Administrator 
  David Parker, P.E., City Engineer 
    
SUBJECT:   CIP Project Status – Water & Sewer Projects 
 
Purpose 
 
The purpose of this memo is to update the Board of the status of some of the City’s water and sewer projects. 
 
Project Status 

 
A. Water, Wastewater and Reclaimed Water Specifications 

Key Dates: Start – March 1, 2010; Expected Completion – July 2013 
Cost:  $59,500.00 
Funding Source: Water Management Department Operations 
Status Update:  Approval from both the Division of Water Resources (Water Supply and Water Pollution 
Control) has been received.  The updated specifications are on this agenda for approval. 

 
B.   Mack Hatcher Northwest Extension water and sewer line relocations 

Key Dates: Design Start – May 10, 2011; Design Completion – May 2012; BOMA Approval of TDOT 
Contract – April 26, 2011 
Cost: Design – $80,000.00 
Funding Source: Design – Water Taps 
Status Update:  The water, sewer and reclaimed water relocation plans were approved by the TDOT 
Utilities office on September 10, 2012.  The project is on hold until TDOT funds the extension project.  
Reimbursement of design funds has been received.  

 
C.  I65 widening/Goose Creek Interchange Utility Relocation 

Key Dates: Design Start – September 11, 2012; Design Completion – October 25, 2012 (to be extended 
due to revisions by TDOT); Easement Acquisition Start – January 2013; Easement Acquisition Completion 
– May 2013; Bid Date:  August 2013; Construction Start – September or October 2013; Construction 
Completion – First part of 2015 
Cost: Design – $81,870.00; Easement – N/A; Construction - $1,200,000.00 (estimate) 
Funding Source: Design – Water and Sewer Operating Fund (to be reimbursed by TDOT); Construction - 
TDOT  
Status Update:  TDOT changed the letting date for this project from July 12, 2013 to August 30, 2013.  
The water, wastewater and reclaimed water line relocation plans have been approved for inclusion in 
TDOT’s plans. 
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D.  7th Avenue to Hillsboro Road Sewer Rehabilitation Project (West Main Phase 2)  

Key Dates: Design Start – April 24, 2012; Design Completion – March 2013; Easement Acquisition Start – 
September 2012; Easement Acquisition Completion – October 2012; Bid Date:  February 26, 2013; 
Construction Start –May 6, 2013; Construction Completion – August 26, 2013 
Cost: Design – $45,000.00; Easement – $0; Construction - $ 409,045.75 
Funding Source: Design – Sewer Operating Fund; Construction – Sewer Operating Fund 
Status Update:  The sanitary sewer portion of this project is complete.  Construction on the water line 
portion of the project began on July 15, 2013. 

 
E.  11th Avenue Improvement Project  

Key Dates: Design Start – January 22, 2013; Design Completion – July 2013; Construction Start – 
November 2013; Construction Completion – March 2014 
Cost: Design – $47,232.00; Construction - $1,050,000.00 (estimated)  
Funding Source: Design – Water and Sewer Operating; Construction - Water & Sewer Fund 
Status Update:  A Public Meeting has been scheduled for August 15, 2013 at 6:00 pm in the Boardroom.  
Letters to the homeowners on 11th Avenue and Park Street with this information have been sent. 

 
F.  North Petway Sewer Rehabilitation Project  

Key Dates: Design Start – October 23, 2012; Design Completion – February 2013; Bid Date:  August 
2013; Construction Start – September 2013; Construction Completion – January/February 2014 
Cost: Design – $23,600.00; Easement – N/A; Construction - $900,000.00 (estimated)  
Funding Source: Design – Water and Sewer Operating; Construction - Water & Sewer Fund 
Status Update:  The permit to work within TDOT right-of-way for West Main Street has been submitted.  
The lining portion of the project will have to be bid out as it is over $25,000.00 so the City is working on 
the bid documents for the lining. 

 
G.  Spencer Creek Basin – South Prong Interceptor Upgrade  

Status Update:  Hazen and Sawyer is gathering data to begin the evaluation of pipe bursting vs a parallel 
sanitary sewer line to the existing interceptor.  The survey of the project will be done after this 
evaluation.  They have also submitted a work schedule to the City for review. 


